CONSTRUCTION
PROJECT UPDATE

_ B From January 27th—February 3rd, the weather
: _’ | has slowed down progress on construction, but

the crews will be out working when there is a

break in the weather. Cook is power washing

— the site and working on cleaning up the site.

_ The fire pit construction is complete, but won’t
be operational until PG&E sets the gas meter
and Cook Engineering is able to calibrate the
fire pit. The official lighting will occur during
=" the ribbon cutting event.

' The landscaping work continues with the rock
for the bio-swales scheduled to arrive on
Wednesday and the first set of planter pots to arrive on
Thursday with the final set scheduled for delivery on Thurs-
day, February 4th. The landscape work is scheduled to be
completed by Friday, February 5th. Once the weather
warms up, Cook Engineering will finish coloring the con-
crete in the central portion of the plaza area.

Please remember that businesses are open during construc-
tion and there is public parking located on Lincoln Way
near Elder’s, near Depoe Bay and off E. Placer St.

The project will be substantially complete by the end of
January 2010, with a ribbon cutting ceremony scheduled in
February.

Public meetings are being held every Tuesday at noon in
front of Ffrogs at 939 Lincoln Way where questions can be
addressed. The merchants and public are encouraged to
attend.
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